
JAYABHERI
THE SAHASRA
Rooftop Banquet
Bazaar

JAYABHERI
THE SAHASRA

Welcome to “Jayabheri The Sahasra”

Project progress as on 01-11-2026



JAYABHERI
THE SAHASRA

B - Block

Structure :

- Structure completed.

External work progress :

- Texture works in progress.

Internal work progress :

- Painting : 1st coat completed.
- Plumbing : Completed.
- Flooring : Completed.
- Railing : Completed.
- Windows : 28th floor under progress.
- Doors : 17th floor under progress.



D - Block

Structure :

- Structure completed.

External work progress :

- Texture works completed.
- ODU / Shaft railings painting under progress.

Internal work progress :

- Painting : 1st coat completed.
- Plumbing: Completed.
- Flooring : 26th floor under progress.
- Railing : Completed.
- Windows : 28th floor under progress.
- Doors : 21th floor under progress.



JAYABHERI
THE SAHASRA

E - Block

Structure :

- Structure completed.

External work progress :

- Texture works in progress.
- ODU / Shaft railings painting under progress.

Internal work progress :

- Painting : 1st coat - 28th floor under progress.
- Plumbing : Completed.
- Flooring : Completed.
- Railing : Completed.
- Windows : 28th floor under progress.
- Doors : 26th floor under progress.



F - Block

Structure :

- Structure completed.

External work progress :

- Texture works in progress.
- ODU / Shaft railings painting under progress.

Internal work progress :

- Wall punning : Completed.
- Wall putty : 26th floor under progress.
- Painting : 1st coat – 4th floor under progress.
- Plumbing : Completed.
- Flooring : 15th floor under progress.
- Railing : Completed.
- Windows : 22nd floor under progress.



JAYABHERI
THE SAHASRA

G - Block

Structure :

- Structure Completed.

External work progress :

- Texture works in progress.
- ODU / Shaft railings painting under progress.

Internal work progress :

- Painting : 1st coat completed.
- Plumbing : 25th floor under progress.
- Flooring : 20th floor under progress.
- Railing : Completed.
- Windows : 28th floor work under progress.



C - Block

Structure :

- Structure completed.

External work progress :

- Texture works in progress.

Internal work progress :

- Wall punning : 28th floor under progress.
- Plumbing : Completed.
- Flooring : 15th floor work under progress.
- Railing : 28th floor work under progress.
- Windows : 14th floor work under progress.





- Arena : Brick work completed.





- Bazaar: Brick work completed.





- Podium: Drip irrigation piping work under progress.





- Stilt floor: Visitor car parking area flooring & open cells ceiling work under progress.





- Podium: Planter box work under progress & HT cable laying under progress.

JAYABHERI
THE SAHASRA

Thank you